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REPORT#; #04 DATE: 4/21/2011 
Task Order ooi9 

Liberty Plastics Cligrt: USEPA Region n 

SHIFT HOURS: 0700 to 1730* 

Byron Hartman (RM) 10,0' 
Miguel I^cherre (FCA) 10,0' 
John Moore (Operator) "" lO.O' 
Tobin Btmis/Labor) 30.0 • 
Eugene Damascus (Labor) . lO.Q' 
Lashon Weaver (Labor) 10.0' 

Crew takes half Inwir lunch break. 
ER Equipment; RENTAL EQUIPMENT: 
Pickup trucks (2) Parta-JohnsO) 
Computers (2) 8x20 Crew Trailer 
Printer _ ' " Chop Saw 
Tiailg Cargo Forklift 
Handhdd radios (4) Excayator 
Generator (2) (:S<l(Hcw) , . RoUoffconiamers(2) 
Safety Radios (4) ' 
SCBA (4) 
CeRPbog^(21 
Copier/Printar(l) 

Comments: Drums definal as > 5 gallons; Containers defined 
as < 5 gallons. 

HEALTH AND SAFETY TOPICS: No incidents to date. 

WORK PERFOIUylED BY CONTRACTOR: 
1.) MobiUzation of Equipment 2.) FCA procuring resources and tracking cost 3.) Remove contents frotn 

above ground tank 4.) Drum Sampling 5.) Organize drum/container inventory 6.) Discussed daily work 
activities wia site OSC. 7.) Procure supplies. 

WORK PERFQRJVED BY SUBCONTRACTORS: None. 
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DAILY SUMMARY REPORT 
RejUEST FOR CHANCES IN METHOD OR SCOPE AND SPECMC DIRECTION RECEIVED FROM OSC: Procure 

P^ roll-off boxes (2) 
DOCUMENTS SUBMnTED: 
PLANNED ACnvrriES; 

l)Cut tank to remove contents 
2) Drum Sampling 
3) Hazardous Categorialion 
4) Coordinate T&D 
5) Obtain analytical Dato 
6) Site maintenance of equipment 
7) Procure suptdies needed for work activities 
8) Ccasolidate drums 
9) Rernove contents fiom above ground tank 
10) Prepare drums Jar shipping 

Response Manager: ByronHartman To: TomBu^ 
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